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Report for Week Ending 30 May 1956
from
RECORDS DISPOSITION BRANCH

25X1A%a

Project 5-70 - Office of Training

The complete records control schedule for OTR has been approved and signed

by the DIR. .The final report has been completed and awaiting Mr. | 25X1A%a
signature. Several items which will need disposal authorization from the
National Archives ané Congress will be submitted to Archives within a few
days. Project is 95% complete. 25X1A9a

Project 5-77 - (DD/I) and Project 6-15(0CI) -_
No change from previous report. Projects are 99% cowplete.
Project 6-11 - Office of Personnel-- 25X1A9a

The inventory of record holdings has been completed and preliminary
schedules have been prepared for all records with the exception of

those in the Office of the Director. Total volume of records

inventoried is estimated to be 3000 cubic feet. Project is 60% complete.

Project 6-26 - Medical [l 25X1A%a

The Medical Staff is in process of relocating the files of several of

its branches and of consolidating the files of one Division which may

have an effect on the Medical Records Control Schedule recently 25X1A9a
concurred in by the Medical Staff. Dr. has requested my help

in aiding his staff in relocating their es. Project is T75% complete.

Project 6-39 - DCI Executive Registry _) 25X1A9a

Schedule has been reviewed by the secretary to the DCI and concurrences
were obtained from the various cowponents. Project is 65% cowplete.

Project 6-LO - Office of Central Reference - - 25X1A9a

25X1A9aMr. B, Chief of Special Register; and his deputy Mr. I 25X1A%a
along with two of his branch chiefs were taken on & tour of the Records
Center. They were favorably impressed with the security of the Center
and indicated they will make full use of the services offered. Schedules
are belng drafted for Industrial Register. Project is 16% complete.

General Information

At a meeting on 28 May 1956 attended by representatives of all offices

in the Agency concerned with retirewment of Special Intelligence material,
a detall procedure was developed and agreed upon for transferring this
material to the Center. The initial shipment will be made on 6 June 1956,

The process of preparing the PSB files for retirement is moving slowly due
to the procedure required for top secret documents which make up the
bulk of these files.
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General Information (CONTD)

25X1A9a DD/S Project -

No change from previous report. Project is 50% complete.

25X1A9a
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